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1. Title 
 

Major Construction and Repair and Rehabilitation Projects 
 
2. Rule and Regulation 
 

Sec. 1 Contract Authorization - Architects.  Subject to Regents’ Rules 
and Regulations, Rule 80301 and Rule 10501, and Sections 2, 
3, 4, and 5 below, and except as otherwise specified in these 
Rules and Regulations, the Executive Vice Chancellor for 
Business Affairs, with the advice of the Associate Vice 
Chancellor for Facilities Planning and Construction and the 
institutional president, is authorized to appoint architects and 
execute contracts for professional services.   

 
Sec. 2 Contract Authorization - Construction.  The Executive Vice 

Chancellor for Business Affairs is authorized to execute 
construction and related contracts for all new construction 
projects and for all major repair and rehabilitation projects that 
have previously been approved or authorized by the Board of 
Regents in the Capital Improvement Program (CIP). 

 
Sec. 3 Authorization to Expend Funds Appropriated in the CIP.    
  

3.1 The Chancellor will approve the Design Development 
Plans for all major repair and rehabilitation projects that 
are not architecturally or historically significant and 
authorize expenditure of appropriated funds. The 
executive officers and institutional presidents shall be 
responsible for identifying special interest projects to 
the Facilities Planning and Construction Committee.   

 
3.2 The Board of Regents will approve the Design 

Development Plans for all Major Projects other than 
repair and rehabilitation projects that are not 
architecturally or historically significant and authorize 
expenditure of appropriated funds. The executive 
officers and institutional presidents shall be responsible 
for identifying special interest projects to the Facilities 
Planning and Construction Committee.   

 
Sec. 4 Approval for Excess Costs.  Project costs that exceed 10% of 

the Total Project Cost approved by the Board of Regents or 
$500,000, whichever is greater, must be approved by the Board.   
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Sec. 5 Standardized Contracts.  Construction contracts executed and 
delivered on behalf of the Board of Regents for Major Projects 
shall comply with guidelines issued by the U. T. System 
Administration’s Office of General Counsel and shall be written 
on a standard form approved by the Office of General Counsel. 
Payment and performance bonds, when required by law for 
contracts, shall be on a standard form approved by the Office of 
General Counsel. Contracts with architects and engineers shall 
comply with guidelines issued by the Office of General Counsel 
and shall be written on a standard form approved by the Office 
of General Counsel.   

 
Sec. 6 Contract Management.  The Associate Vice Chancellor for 

Facilities Planning and Construction is authorized to implement 
and manage all professional service, construction, and 
construction-related contracts executed by the Executive Vice 
Chancellor for Business Affairs pursuant to Sections 1 and 2 of 
this Rule and Rule 80403, Section 1. The Associate Vice 
Chancellor for Facilities Planning and Construction’s authority 
includes, but is not limited to, extending the term of existing 
contracts to the extent such extensions are contemplated in the 
contract; approving additional work requests; approving a 
construction contractor's, design-build contractor's, or 
construction manager's estimates, guaranteed maximum price, 
or stipulated sum proposals; approving change orders; and 
providing general supervision of all Major and Minor Projects.   

 
Sec. 7 Authority to Increase Project Cost.  The Chancellor, with the 

advice of the appropriate Executive Vice Chancellor, the Office 
of Finance, and the institutional president, is authorized to 
increase the approved Total Project Cost not more than 10% or 
$500,000, whichever is greater. To provide funding for the 
increase, the Chancellor may reallocate funding between or 
among approved projects at a single institution if funding for 
such projects has previously been authorized or approved 
funding from some other source is available to the institution. 

 
Sec. 8 Facility Program.  A facility program shall be prepared for all 

Major Projects in accordance with the Facilities Programming 
Guidelines maintained by the Office of Facilities Planning and 
Construction. The facility program must be approved by the 
president of the institution. 

 
Sec. 9 Adherence with Campus Master Plan.  Requests for Qualifica-

tions (RFQs) issued to solicit responses from interested 
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architects will include a requirement that the architect evidence 
agreement to adhere to the approved Campus Master Plan and 
a set of criteria applicable to the facility program and the needs 
of the institution. 

 
Sec. 10 Preparation of Design Development Plans.  After approval of the 

facility program, the Associate Vice Chancellor for Facilities 
Planning and Construction is authorized to give the project 
architect, engineer, or design-build contractor the facility 
program and the Campus Master Plan and to direct the 
preparation of schematic plans, exterior design, site plans, cost 
estimates, and other necessary and appropriate documents 
("Schematic Plans") and Design Development Plans, elevations, 
and sections, outline specifications, cost estimates, and other 
related work to establish the scope, design, dimensions, and 
materials of the project in greater detail ("Design Development 
Plans"). Design Development Plans are referred to as 
Preliminary Plans in applicable rules of the Texas Higher 
Education Coordinating Board. The project architect, engineer, 
or design-build contractor shall work with the Ad Hoc Project 
Building Committee, if any, and the Office of Facilities Planning 
and Construction, with regard to architectural design and 
construction projects. 

 
Sec. 11 Construction Documents.  After approval of the Design 

Development Plans, the Associate Vice Chancellor for Facilities 
Planning and Construction is authorized to direct the 
preparation of the working drawings and specifications 
("Construction Documents").   

 
3. Definitions 
 

Facility Program – A project planning document that organizes and 
summarizes client needs and programmatic information needed to design 
a capital project. It is generated through a process of collecting, analyzing, 
synthesizing, and documenting significant requirements for a Project prior 
to proceeding into the Design Phase. 
 
Major Project – Any project that meets one or more of the following 
criteria:  1) new building construction with a value of $4 million or more,  
2) road, paving, and repair and rehabilitation projects with a value of 
$4 million or more, 3) any project determined by the Board to be 
architecturally or historically significant, 4) any project that is debt financed 
[Revenue Financing System (RFS), Tuition Revenue Bond (TRB), 
Permanent University Fund (PUF)] regardless of dollar value except those 
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projects appropriated through the Library, Equipment, Repair and 
Rehabilitation (LERR) budget, and 5) any campus planning efforts that are 
intended to result in a capital project meeting one or more of these 
criteria.  
 

4. Relevant Federal and State Statutes 
 
 None 
 
5. Relevant System Policies, Procedures, and Forms 
 

Regents’ Rules and Regulations, Rule 10501 – Delegation to Act on 
Behalf of the Board 

 
Regents’ Rules and Regulations, Rule 80301 – Capital Improvement 
Program 
 
Regents’ Rules and Regulations, Rule 80403 – Minor Construction and 
Repair and Rehabilitation Projects 
 

6. Who Should Know 
 
 Administrators 
 
7. System Administration Office(s) Responsible for Rule 
 
 Office of Business Affairs 
 
8. Dates Approved or Amended 
 
 August 12, 2010 
 August 20, 2009 
 Editorial amendment to Number 5 made December 5, 2008 
 November 13, 2008 
 May 15, 2008 (effective July 1, 2008) 
 Editorial amendment to Number 3 made March 18, 2008 
 May 10, 2007 
 November 10, 2005 
 December 10, 2004 
 
9. Contact Information 
 

Questions or comments regarding this Rule should be directed to: 
 

• bor@utsystem.edu 

http://www.utsystem.edu/bor/rules/10000Series/10501.doc�
http://www.utsystem.edu/bor/rules/80000Series/80301.doc�
mailto:bor@utsystem.edu�

