
Construction Manager at Risk

PageSoutherlandPage

Hensel Phelps

Yes

229,000

5/15/2008

7/24/2008

1/17/2011

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 86,604,810

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Amendola , Liao , Grubb , Connelly

Total Project Cost: 116,210,000$

Phase and Estimated % Complete: Construction - 23%

Phase-II of the Engineering Research Complex Project, the new 
Engineering Research Building (ERB) will be approximately 
229,000 GSF, consisting of Full Build-Out Area of more than 50% 
of the assignable area and Cold Shell Area for the rest of the 
building.

Project Remarks

Work activities for the month of May 2009 consisted of shoring, decking and placing concrete on  both  Building "B" sixth 
floor and the roof decks.  Work activities in Building "C" basement consisted of  placing basement walls, completing the 
north half of the basement and first floor slabs, and decking of the level # 2 slab. Additional work in Building "A" and "B" 
consisted of installation of steel pan stairs, CMU Walls, window support angles, interior framing, in wall electrical rough in, 
sprinkler piping, and HVAC ductwork.

Board Approvals

No BOR action is required.

Project Information

at

at

Executive Summary Report

132,000ASF:GSF:

CIP Project Type: New

Substantial Completion: 1/7/2011

The University of Texas at Arlington

Project Description

$507.47

$378.19

/  GSF

/  GSF

301-258 B  Engineering Research Complex - ERB

Active

Tuition Revenue Bonds 48,430,000$

Revenue Financing System Bonds 18,000,000$

Unexpended Plant Fund 12,780,000$

Permanent University Fund Bonds 37,000,000$

Report Date: 6/26/2009Updated By and Date: Bill Amendola   06/05/2009



Construction Manager at Risk

Freese and Nichols

Hensel Phelps

No

76,147

5/15/2008

7/23/2008

8/24/2009

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 17,618,030

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Amendola , Liao , Grubb , Connelly

Total Project Cost: 22,900,000$

Phase and Estimated % Complete: Construction - 81%

Stage-I of the Engineering Research Complex Project , the 
Engineering Lab Building (ELB) will add a third floor of 27,327 
GSF to the existing ELB structure and will renovate the existing 
two floors of 48,820 GSF. The total area of Stage-I is 76,147 GSF.

Project Remarks

Construction activities for the month of May 2009 consisted of completing the remaining basement steam piping, 
performing the tie-in of first floor fume hoods, tiling bathrooms, and installing ceiling grid and carpet. Other work activities 
included installation of lab casework, VCT, RF Shielding, solar tube reflective lighting, exterior storefront and sun shades. 
Commissioning has started on various systems, as well as, above ceiling inspections, ductwork trim-out, and work on the 
Elevator Hoist way.

Board Approvals

No BOR action is required.

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: Renovation & Expansion

Substantial Completion: 7/27/2009

The University of Texas at Arlington

Project Description

$300.73

$231.37

/  GSF

/  GSF

301-258 A  Engineering Research Complex - ELB

Active

Tuition Revenue Bonds 22,000,000$

Revenue Financing System Bonds 900,000$

Report Date: 6/26/2009Updated By and Date: Bill Amendola   06/05/2009



Construction Manager at Risk

Parsons/3DI

Vaughn Construction

Yes

177,167

11/10/2005

4/6/2005

11/23/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 60,725,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Rawski , Shackelford , Shackelford ,  , NA

Total Project Cost: 77,400,000$

Phase and Estimated % Complete: Construction - 6%

This project will construct a new 7-story lab, classroom and 
research building for Biomedical Engineering.

Project Remarks

1. Chilled water connections between Burdine and NMS are complete.
2. Excavation and piers for South Wing are 
underway.
3. Demolition of existing expansion chamber will begin later this summer.

Board Approvals

None

Project Information

at

at

Executive Summary Report

77,919ASF:GSF:

CIP Project Type: New

Substantial Completion: 10/12/2010

The University of Texas at Austin

Project Description

$436.88

$342.76

/  GSF

/  GSF

102-172  Biomedical Engineering Building

Active

Interest on Local Funds 20,000,000$

Gifts 8,000,000$

Revenue Financing System Bonds 40,500,000$

Unexpended Plant Fund 8,900,000$

Report Date: 6/26/2009Updated By and Date: Mark Brooks   06/16/2009



Construction Manager at Risk

Pelli Clarke Pelli Architects, Inc.

Austin Commercial

Yes

132,231

8/20/2009

11/9/2009

4/23/2012

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 49,305,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Rawski , Shackelford , Brooks , TBD , Reed

Total Project Cost: 67,000,000$

Phase and Estimated % Complete: Design - 95%

Computer Sciences goal is to bring their faculty together in a new 
building complex with laboratory, office and classroom space.  
Dell Computer Science Hall - Phase 1 will replace Taylor Hall and 
provide space for faculty, researchers, visitors, postdoctoral 
assistants, graduate students, research labs, instructional labs, 
classrooms, electronic seminar rooms and lecture halls.  The new 
building will be linked to the ACES Building. A new CIP project, 
Computer Sciences Building Phase 2, was approved in November 
2007.

Project Remarks

1. Austin Commercials 5/8/2009 reconciled cost estimate for the 100% Design Development Phase 
shows that the 
Phase 1 building could be constructed and furnished with one level of shell space.  
The estimate was based on starting 
demolition of TAY on 9/1/2009 and starting construction of the 
new building on 11/2/2009.  
2. The Design Development 
phase is complete. The project is targeting the next BOR meeting.
3. . Demolition of Chilling Station 2 began in April and 
will be completed by 6/30/2009. This work is 
being performed by a seperate, Institution managed, Capital project.

Board Approvals

May 2006 - CIP
November 2006 - reallocate funding

Project Information

at

at

Executive Summary Report

82,765ASF:GSF:

CIP Project Type: New

Substantial Completion: 12/9/2011

The University of Texas at Austin

Project Description

$506.69

$372.87

/  GSF

/  GSF

102-254  Dell Computer Science Hall

Active

Gifts 47,000,000$

Permanent University Fund Bonds 20,000,000$

Report Date: 6/26/2009Updated By and Date: Mark Brooks   06/18/2009



Design/Build

Hensel Phelps / HOK

No

149,653

8/10/2006

11/6/2006

12/15/2008

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 62,247,298

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Rawski , Harris , Harris , Westmoreland , Reed

Total Project Cost: 97,000,000$

Phase and Estimated % Complete: Warranty - 55%

The Dell Pediatric Research Institute, The University of Texas at 
Austin project follows a generous gift from the Michael and Susan 
Dell Foundation to the university.  The project will be the first 
institution designed for The University of Texas Health Research 
Campus within the redevelopment of the former Robert Mueller 
Municipal Airport.  The 150,000 GSF high-end commercial 
laboratory building will be designed to be flexible with both wet 
and dry (computational) research labs and with a 1:1 ratio of open 
bench laboratory space to hard-wall laboratory support space.  
Appropriate office space, including a suite for the Director and 
staff, and necessary building support space will be included in the 
design.  The building will accommodate a minimum of 28 
Principal Investigators, each with a staff of 10 including senior 
technicians, post-doctoral scientists, and graduate students.  In 
addition, a ~30,000 GSF vivarium will be included to support the 
research within this building and in future buildings on the campus.

Project Remarks

1.  OFPC, ORM, OGC and WJE continuing to investigate the root cause of the steam fitting failure above the Vivarium.
2.  
Grand Opening event assumed for November 2009.  Condition of repairs at the time of the planned event have not been 
confirmed based on the ongoing investigation.

Board Approvals

None

Project Information

at

at

Executive Summary Report

89,792ASF:GSF:

CIP Project Type: New

Substantial Completion: 11/15/2008

The University of Texas at Austin

Project Description

$648.17

$415.94

/  GSF

/  GSF

102-257  The Dell Pediatric Research Institute

Active

Gifts 8,000,000$

Revenue Financing System Bonds 56,000,000$

Grants 8,000,000$

Permanent University Fund Bonds 25,000,000$

Report Date: 6/26/2009Updated By and Date: Keith Westmoreland   05/11/2009



Construction Manager at Risk

CO Architects

HC Beck Ltd.

Yes

343,768

2/7/2008

8/8/2008

12/31/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 128,695,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Bob Rawski , Jim Shackelford , Brian Wittmayer , Brian Witt

Total Project Cost: 175,000,000$

Phase and Estimated % Complete: Construction - 21%

This project will provide a six level facility of approximately 
290,000 gsf with teaching & research laboratories, classrooms, 
and offices for neuroscience, computational biology, 
environmental sciences, pharmacy, and molecular & cellular 
biology disciplines.  Included in the project is a vivarium of 
approximately 20,000 gsf that will be used to support research 
conducted in the Experimental Science Building.  The project also 
includes Phase I renovations to approximately 50,000 gsf of 
Robert A. Welch Hall for use as a modern chemistry teaching and 
research laboratory building.

Project Remarks

1. Elevated concrete deck construction is complete through Level 2.  Progress on the structure varies
from Level 6 on the 
West end of the building to Level 3 on the East end of the building.

2. The 42" underground chilled water piping work is 
complete and turned over to UT-Austin for the
start of the Thermal Energy Storage tank project on 6/26/2009.

3. 
Bid/buyout of subcontracts is 96% complete.

Board Approvals

None

Project Information

at

at

Executive Summary Report

194,097ASF:GSF:

CIP Project Type: New

Substantial Completion: 10/29/2010

The University of Texas at Austin

Project Description

$509.06

$374.37

/  GSF

/  GSF

102-259  Norman Hackerman Building-Vivarium-Phase I - Robert A. Welch Hall

Active

Revenue Financing System Bonds 15,000,000$

Tuition Revenue Bonds 105,000,000$

Permanent University Fund Bonds 55,000,000$

Report Date: 7/1/2009Updated By and Date: Brian Wittmayer   05/01/2009



Construction Manager at Risk

SHW Group, LLP

SpawGlass Construction, Inc.

Yes

58,558

5/15/2008

3/18/2009

5/9/2011

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 24,144,412

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: de Leon , Lara , Alvarez , Jowell , Carruth

Total Project Cost: 33,800,000$

Phase and Estimated % Complete: Design & Construction - 65%

This is a 60,000 GSF building for Biomedical Research Labs, 
Classrooms and Office space.  The building will provide additional 
laboratory and teaching space for the following departments:  
Biomedical & Allied Health departments, Emergency Operations 
Center and General use classrooms.

Project Remarks

Bid Package 03 (BP03) - Addendum #01 was released May 20, 2009.
CM self-perform work Proposals for BP03 were 
received May 26, 2009 by 2:00 pm deadline.
Subcontractor Proposals for BP03 were received May 27, 2009 by 2:00 pm 
deadline.
Best Value Recommendations for BP03 are pending submission by CMaR.
Submittals for BP01 and BP02 are 
in progress.
Drilled & cased pier operations are in progress at North and South building wings.
Partnering Session is 
tentatively scheduled on June 23, 2009.

Board Approvals

Project Information

at

at

Executive Summary Report

32,127ASF:GSF:

CIP Project Type: New

Substantial Completion: 3/19/2011

The University of Texas at Brownsville

Project Description

$577.21

$412.32

/  GSF

/  GSF

902-271  Science and Technology Learning Center

Active

Tuition Revenue Bonds 33,800,000$

Report Date: 6/26/2009Updated By and Date: Adan Alvarez   05/04/2009



Competitive Sealed Proposals

BWR

Turner Construction Company

Yes

20,768

12/2/2008

4/9/2009

1/1/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 899,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Lund , Head/Yauger , Ellis , Connolly

Total Project Cost: 5,000,000$

Phase and Estimated % Complete: Construction - 15%

This project consists of the build out of the second floor of the 
existing Center for Brain Health.  This space will be used to house 
students and short term employees associated with contracts and 
grants.  Additionally, some improvements to the grounds and 
other minor building renovations are included in this project.  
Current plans are for the space to house 3 major research 
initiatives: the BrainHealth Autism Institute (dedicated to training 
graduate students in brain imaging research, brain repair 
treatment and disease prevention in autism and 
Asperger's).

Phase I - 11,159 GSF;   6,453 ASF
Phase II -  
9,609 GSF;   6,246 ASF

Total       20,768GSF;   12,699 ASF

Project Remarks

Turner started mobilizing on 5/11/09. Turner has completed the demolition of existing ductwork, walls
and ceilings.  Eighty 
percent of the metal stud walls have been installed and electrical rough-in has
started in the walls.  HVAC duct work 
materials were received and the main duct runs are installed.
The new drain lines are installed and ready to be tested.  
Sheet rock work has been started on a few 
walls following in-wall inspections.  A majority of the materials submittals have 
been received and
processed. All the long lead items are on order and in fabrication.

Board Approvals

1. Chancellor letter for approval of Design Development Documents - 12/02/2008.
2. Texas Higher Education 
Coordinating Board Approval - 02/24/2009.

Project Information

at

at

Executive Summary Report

12,699ASF:GSF:

CIP Project Type: New

Substantial Completion: 11/16/2009

The University of Texas at Dallas

Project Description

$240.76

$43.29

/  GSF

/  GSF

302-332  Center for Brain Health Second Floor Renovation

Active

Gifts 5,000,000$

Report Date: 6/26/2009Updated By and Date: Jim Ellis   06/10/2009



Competitive Sealed Proposals

Kell Munoz Architects

Adolfson & Peterson Construction

Yes

73,956

2/6/2008

10/31/2008

7/26/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 24,338,938

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Lund , Naylor , Jim Ellis , Connoly

Total Project Cost: 29,700,000$

Phase and Estimated % Complete: Construction - 16%

The project is a comprehensive facility for providing focused, 
research-based, high-quality education in mathematics, science 
and engineering for U. T. Dallas students in their freshman and 
sophomore years of study.  The facility will be equipped to serve 
concurrently as a major laboratory for research on effective 
teaching and learning techniques in these fields, both at the 
college level and through full range from kindergarten through 
12th grade. The facility will include a lecture hall, recitation areas, 
instructional laboratories, offices for faculty and tutors, and shell 
space for future program elements.

Project Remarks

Installed shoring, decking and formwork for Level 3. Placed concrete in the following areas: columns 
and shear walls 
between Level 2 and Level 3, Level 3 slab, the loading dock area gradebeams and
started columns between Level 3 and 
roof. Set electrical/communication floors boxes in Levels 3.  Installed the 12 inch drain line north of the building and set the 
precast inlets. Area B structural steel
was erected for Level 2, Level 3 and the roof.  Started installing metal decking and 
roof joist in Area B.
Next month Area B concrete slabs on metal deck and Area A roof beams will be placed. 
This report 
was updated on 6/10/09.

Board Approvals

None

Project Information

at

at

Executive Summary Report

45,707ASF:GSF:

CIP Project Type: New

Substantial Completion: 6/25/2010

The University of Texas at Dallas

Project Description

$401.59

$329.10

/  GSF

/  GSF

302-280  Math, Science and Engineering Teaching-Learning Center

Active

Permanent University Fund Bonds 24,300,000$

Revenue Financing System Bonds 5,400,000$

Report Date: 6/26/2009Updated By and Date: Jim Ellis   06/10/2009



Competitive Sealed Proposals

Page Southerland Page

Mitchell Enterprises, Ltd.

Yes

15,291

12/13/2006

9/28/2007

12/5/2008

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 8,655,861

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Lund , Lund , Yauger , None

Total Project Cost: 14,680,000$

Phase and Estimated % Complete: Warranty - 25%

Build-out the current shell space in the basement of the new 
Natural Sciences and Engineering Research Laboratory for use 
as a vivarium and experimental spaces for neuroscience and 
neuron-engineering faculty. This state of the art facility will replace 
the current inadequate vivarium facilities. Upon completion and 
sterilization of the new vivarium, the animals will be relocated to 
the new facility and the old vivarium will be torn down to make 
way for the new MSET building.

Project Remarks

1. Final pay application to Contractor has been paid.
2. Warranty Phase underway.
3. Miscellaneous warranty repairs in 
process.

Board Approvals

None pending.

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: Renovation

Substantial Completion: 10/22/2008

The University of Texas at Dallas

Project Description

$960.04

$566.08

/  GSF

/  GSF

302-261  Vivarium and Experimental Space

Active

Permanent University Fund Bonds 2,680,000$

Tuition Revenue Bonds 12,000,000$

Report Date: 6/26/2009Updated By and Date: Vince Yauger / RCM   06/10/2009



Construction Manager at Risk

Yes

0

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 0

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Short , Gill , Ruiz , Ice , 

Total Project Cost: 85,400,000$

Phase and Estimated % Complete:  - 0%

This project brings together several previously proposed projects 
which continue UTEPs comprehensive effort to refurbish and 
modernize older campus facilities, including classroom and 
teaching laboratories; finish out shelled space remaining from 
incomplete construction projects; expand the central campus 
utilities underground service loop; and achieve compliance with 
campus fire and life safety codes.  Facility renovation efforts will 
include replacement of interior finishes, new classroom seating, 
laboratory casework and tables, improved lighting, electrical and 
communications systems, and provisions for instructional 
technology support.  In addition, various infrastructure 
improvement projects will include: 1) HVAC systems upgrades to 
include the replacement of HVAC control systems as well as air 
handling units and scrubbers; 2) roof replacements, including re-
roofing and patching of poured concrete roof slabs and repair of 
deteriorated eaves on older pre-1940s buildings; 3) removal and 

Project Remarks

This project has been divided into 6 sub-projects as follow:  Refer to specific project  for detailed information. 
  Phase I, 
Stage A (Institution Managed) Re-Roofing of the Complex.  
  Phase I, Stage B (OFPC Managed) Thermal Plant 
Expansion; 
  Phase I, Stage C (Institution Managed) Completion of the  1st Floor - Engr. Annex; 
  Phase I, Stage D 
(Institution Managed) Upgrade the Engineering Complex.
  Phase I, Stage E - (OFPC Managed) Clean Room Addition 
Project. 
  Phase II, Stage A (OFPC Managed) Chemistry and Computer Science Building (formally Physical Sciences 
Building)

Board Approvals

Phase II, Stage A - Was approved on the Aug 2008 BOR meeting.
Phase I, Stage E - All Phase I work received final 
approval in August 2008 BOR meeting.

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: New

Substantial Completion:

The University of Texas at El Paso

Project Description

#Error

#Error

/  GSF

/  GSF

201-268  Physical Sciences-Engineering Core Facility

Active

Permanent University Fund Bonds 8,500,000$

Revenue Financing System Bonds 400,000$

Tuition Revenue Bonds 76,500,000$

Report Date: 6/26/2009Updated By and Date:    



Competitive Sealed Proposals

EEA

TBD

Yes

6,876

11/18/2009

12/17/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 3,470,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Short , Gill , Gill , Ice , Institution

Total Project Cost: 4,500,000$

Phase and Estimated % Complete: Design - 50%

The University of El Paso proposes to construct a new Clean 
Room facility to the exisitng engineering complex as part of 
UTEP's effort to construct a state-of-the-art undergraduate 
laboratory and teaching facilities for the natural sciences.  The 
Clean Room facility includes class 100, 1000, and 10000 clean 
rooms with analytical lab and teaching lab

Project Remarks

Project is now under design. The current planned location of the Clean Room Facility is between the Engineering building 
and Hawthorn. Programmer (Jacobs) has finished the programming document which has been distributed for signature. 
The project A/E  (EEA) has submitted the SD documents and is approved to proceed to DD.  Project budget is being 
revised to meet the SD estimate.
DD Submission review held June 4, 2009. Project is within current budget.

Board Approvals

Project has been approved as part of  Phase I of 201-268 on August 13, 2008.

Project Information

at

at

Executive Summary Report

3,643ASF:GSF:

CIP Project Type: New

Substantial Completion: 11/17/2010

The University of Texas at El Paso

Project Description

$654.45

$504.65

/  GSF

/  GSF

201-268 E  Physical Sciences-Engineering Core Facility, Clean Room Addition

Active

Tuition Revenue Bonds 4,500,000$

Report Date: 6/26/2009Updated By and Date: E Gill   06/22/2009



Construction Manager at Risk

Carter & Burgess

J.T. Vaughn Construction

Yes

150,186

8/13/2008

11/3/2008

7/14/2011

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 55,592,773

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Short , Gill , Ruiz , Ice , 

Total Project Cost: 69,200,000$

Phase and Estimated % Complete: Construction - 6.5%

The University of Texas at El Paso proposes to construct a state-
of-the-art undergraduate laboratory and teaching facility
for the 
natural sciences.  This facility will double the existing outdated 
laboratory, teaching and undergraduate research
space currently 
housed in a 40 year old Physical Sciences Building.  The new 
facility will house the Chemistry and
Computer Science 
departments, instructional laboratories, lecture support space, 
undergraduate and graduate research
space and necessary 
office space.

Project Remarks

Notice to Proceed for construction was issued on November 3rd.  
Child care center demolition commenced on 6 April, 
2009, Demo is complete
Buy out for Bid package #3 is complete.  
Retention system and earthwork have commenced.  


Pier drilling subcontractor is preparing to mobilize on 29 June, 2009
Final detailed construction schedule is in draft form, 
ready for workshop.

Board Approvals

none

Project Information

at

at

Executive Summary Report

89,507ASF:GSF:

CIP Project Type: New

Substantial Completion: 6/1/2011

The University of Texas at El Paso

Project Description

$460.76

$370.16

/  GSF

/  GSF

201-268 II-A  Physical Sciences-Engineering Core Facility, Chemistry and Computer Science Building

Active

Permanent University Fund Bonds 8,500,000$

Tuition Revenue Bonds 60,700,000$

Report Date: 6/26/2009Updated By and Date: Ice   05/28/2009



Construction Manager at Risk

Hellmuth, Obata, Kassabaum (HOK)

Adolfson and Peterson Construction

Yes

83,000

8/13/2009

2/1/2010

9/30/2011

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 15,200,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Short , Gill , Gill , Ice , 

Total Project Cost: 22,000,000$

Phase and Estimated % Complete: Design - 30%

The Science, Technology, Engineering, Mathematics (STEM) 
core consists of several large structures at the center of 
the
UTEP campus, which was built in 1976. Under this project 
the Engineering-Science Complex will receive critically
needed 
upgrades to classrooms, instructional labs, research facilities and 
renovation of major building subsystems, 
which are reaching the 
end of their programmed life cycle. Renovations will take place 
both concurrently with and after
the completion of  new 
Chemistry and Computer Science building.

Project Remarks

Hellmuth, Obata, Kassabaum (HOK) selected as project architect, Dec 8, 2008.  Design kick-off
was held Feb 4, 2009. 
Schematic design submittal for Data Center and Portal due June 9. Design development submittal for design Studio due 
June 9, 2009

Board Approvals

Project approved as R&R at CIP on  August 10, 2006.  Submission to full BOR for DD approval is not 
required.

Project Information

at

at

Executive Summary Report

57,500ASF:GSF:

CIP Project Type: Renovation & Expansion

Substantial Completion: 7/30/2011

The University of Texas at El Paso

Project Description

$265.06

$183.13

/  GSF

/  GSF

201-279 A  Science and Engineering Core Facilities Upgrade (A)

Active

Permanent University Fund Bonds 18,100,000$

Revenue Financing System Bonds 3,900,000$

Report Date: 6/26/2009Updated By and Date: E Gill   05/04/2009



Construction Manager at Risk

SHW Architects

SpawGlass Contractors, Inc.

Yes

17,668

2/12/2009

8/14/2009

8/2/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 4,852,300

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: de Leon , Lara , Alvarez , Alvarez , Carruth

Total Project Cost: 7,500,000$

Phase and Estimated % Complete: Design - 100%

This project will provide for new facility construction to replace 
outdated and outgrown temporary facilities currently being used.  
This outreach, and remote campus effort will support the ongoing 
misison of the University of Texas - Pan American,  and education 
outreach efforts in  conjunction with neighboring Starr County.

Project Remarks

Project is currently at the 100% Design Development Phase.
Currently the project estimate is over the CCL.  Design and 
construction teams conducting reconciliation of 100% DD/GMP estimates and incorporating cost reduction and alternate 
measures.

Board Approvals

February 11, 2009-Design Development approval received

Project Information

at

at

Executive Summary Report

10,833ASF:GSF:

CIP Project Type: New

Substantial Completion: 7/2/2010

The University of Texas - Pan American

Project Description

$424.50

$274.64

/  GSF

/  GSF

901-284  Starr County Upper Level Center

Active

Tuition Revenue Bonds 6,000,000$

Revenue Financing System Bonds 1,500,000$

Report Date: 6/26/2009Updated By and Date: Laura Lara   06/04/2009



Construction Manager at Risk

Holzman Moss w PBS&J

TBD

Yes

105,000

11/23/2010

5/5/2011

6/5/2013

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 30,041,250

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: De Leon , Lara , Kimball , Jowell , Carruth

Total Project Cost: 49,745,000$

Phase and Estimated % Complete: Programming - 25%

Construction of new space for performing arts and other activities 
and events for the University and community .  Complimentary 
space and academic programs for music, dance and theater 
activities.

Project Remarks

Market feasibility study, programming activities and work sessions were conducted through December 2008.  Campus 
completed tours of similar Texas facilities in Austin, Tyler, and Amarillo.
Programming and design activities have been 
placed on hold by the campus in Janaury of 2009.  Campus has requested that  the project  market study be completed 
and submitted in final form.  The last review meeting  was conducted on  May 22, 2009 and a 95% draft has been 
submitted for final comment from campus.  Feasabilty report to be completed by June 30, 2009.

Board Approvals

None

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: New

Substantial Completion: 4/24/2013

The University of Texas - Pan American

Project Description

$473.76

$286.11

/  GSF

/  GSF

901-283  Fine Arts Academic and Performance Complex

Active

Revenue Financing System Bonds 9,949,000$

Tuition Revenue Bonds 39,796,000$

Report Date: 6/26/2009Updated By and Date: Marc Kimball   05/05/2009



Competitive Sealed Proposals

FKP Architects, Inc.

Cooper Construction

Yes

117,190

8/23/2007

4/24/2008

8/15/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 47,036,357

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Short, John , Wayland, David , Schwope, Richard , Schwope

Total Project Cost: 54,000,000$

Phase and Estimated % Complete: Construction - 18%

Construction of a new 117,000 square foot, two story Science and 
Technology Complex for undergraduate / graduate teaching and 
research, and campus wide information systems support. The 
Complex will include lab and research spaces, lecture halls,and 
general office and storage space.

Project Remarks

1.  Underground utility vaults 1 and 2 have been delivered, scheduled to begin installation 06/29/09.
2. Excavation and 
pouring for spread footing pier remediation in progress with 80% of the spread
    footings completed.  
3. Replacement 
of underslab plumbing systems is 50% completed.  First portion of building slab
    scheduled to be poured end of July, 
2009.
4. Final pier remediation cost and requested schedule extension has been submitted for review.
5.  A coordination 
meeting with Student Multipurpose contractor was held 05/19/09.
6. Contractor estimates pouring portion of first floor slab 
before end of June 2009.

Board Approvals

None

Project Information

at

at

Executive Summary Report

75,795ASF:GSF:

CIP Project Type: New

Substantial Completion: 6/29/2010

The University of Texas of the Permian Basin

Project Description

$460.79

$401.37

/  GSF

/  GSF

501-263 A and C  Science and Technology Complex, Phases A and C

Active

Tuition Revenue Bonds 54,000,000$

Report Date: 6/26/2009Updated By and Date: David Wayland   06/12/2009



Construction Manager at Risk

Boora Architects, Inc.

Hunt Construction Group

Yes

108,200

8/14/2008

2/3/2009

2/1/2012

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 64,952,069

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Short, John , Wayland, David , Wayland, David , Wayland, D

Total Project Cost: 81,000,000$

Phase and Estimated % Complete: Construction - 4%

This project consists of construction of a performing arts center 
with classroom spaces at CEED.  This facility will also serve as a 
convocation center for various University functions.  An 
approximately 1,800 seat auditorium will be constructed with the 
appropriate support spaces to host various performances.  
Additionally, academic spaces will be added which would 
complement the performance hall and other curricula.  Parking for 
at least 1,000 vehicles would be created at this site.

Project Remarks

1. Pre-Proposal meeting for Bid Package No. 3 was held at the CEED on June, 11, 2009.  Bid
    opening is scheduled for 
June 25, 2009 in Dallas.
2.100% Construction Documents have been completed, including Addendum #3 to BP No. 1 and 
BP  
    No. 2.
3. Pre-Installation meetings for concrete and waterproofing were held on June 10, 2009 on site.
4. 
Excavation of the basement and orchestra pit is completed.  First concrete pour is scheduled for 
     July 1, 2009.  Site 
utility excavation is scheduled for July 1, 2009.

Board Approvals

The Design Development submittal was approved at the August 2008 BOR meeting.
Substantial Completion remains 
09/01/11.
Soft Opening to occur November 2011 with Grand Opening scheduled for February 2012.

Project Information

at

at

Executive Summary Report

64,920ASF:GSF:

CIP Project Type: New

Substantial Completion: 9/1/2011

The University of Texas of the Permian Basin

Project Description

$748.61

$600.30

/  GSF

/  GSF

501-262  The Wagner Noel Performing Arts Center (former ACCF at CEED)

Active

Gifts 16,000,000$

Permanent University Fund Bonds 12,500,000$

Grants 7,500,000$

Tuition Revenue Bonds 45,000,000$

Report Date: 6/26/2009Updated By and Date: David Wayland   06/12/2009



Construction Manager at Risk

Jennings + Hackler

Gilbane

Yes

70,898

11/18/2008

6/15/2009

2/28/2011

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 15,320,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: de Leon , Krejci , Rogers , Rogers , Deborah Carruth

Total Project Cost: 23,876,000$

Phase and Estimated % Complete: Design - 88%

This project consists of a comprehensive renovation to science 
facilities at UTSA┬Æs 1604 Campus. Facilities included in this 
renovation package consist of the Science Bldg., Physical 
Science Bldg., Life Science Lab Bldg., and the Small Animal Lab 
Bldg.

Project Remarks

Chancellor approved TPC  increased by $1,423,000 for a total of $23,923,000. Campus identified additional 
funds.
Campus reduced TPC by $47,000. Project has received Chancellor approval.

GMP negotiated and approved 
6/9/09. NTP 6/15/09.

Board Approvals

This is a remodel and repair project.

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: Renovation

Substantial Completion: 12/2/2010

The University of Texas at San Antonio

Project Description

$336.77

$216.09

/  GSF

/  GSF

401-286  Combined Science Facility Renovations - 1604 Campus

Active

Permanent University Fund Bonds 21,626,000$

Revenue Financing System Bonds 2,250,000$

Report Date: 6/26/2009Updated By and Date: Lorraine Macias   05/27/2009



Construction Manager at Risk

Garza/Bomberger/NBBJ

Walbridge/Bartlett-Cocke, JV

Yes

154,900

5/12/2005

7/2/2007

11/20/2009

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 62,498,565

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: De Leon , Krejci , Rogers , McNicol , Carruth

Total Project Cost: 82,500,000$

Phase and Estimated % Complete: Construction - 89%

This project consists of a 155,000 gross square foot building and 
will include research and teaching laboratories, classrooms, 
seminar rooms and/or conferencing facilities, faculty and staff 
offices, and student and faculty support facilities to accommodate 
increasing enrollments in undergraduate and graduate programs 
within the Colleges of Engineering and Sciences. This building 
would include the most sophisticated of information technology 
features designed and installed for an information intensive 
environment. This project would also provide campus 
infrastructure and site utilities and enhancements.

Project Remarks

Functional testing on distribution panels ongoing.  Functional testing beginning for mechanical equipment.  T&B 
approximately 50% complete.  Flooring installed on all floors.  Elevator 3 operational for construction.  Finishing punchlist  
for Elevators 1 & 2 prior to state inspection.  Backfilling ongoing in north plaza area.  Road base ongoing for connection to 
existing service drive.  Final design received from artist for public art project in north plaza.  Inspection punchlist items 
being reinspected.  MDF room ready for UTSA installed equipment.  Controls/fire alarm being completed.  UTSA wants 3 
classrooms on ground floor available for the first day of classes on 8/26/09.

Board Approvals

None

Project Information

at

at

Executive Summary Report

92,700ASF:GSF:

CIP Project Type: New

Substantial Completion: 8/13/2009

The University of Texas at San Antonio

Project Description

$532.60

$403.48

/  GSF

/  GSF

401-205  Engineering Building, Phase II

Active

Tuition Revenue Bonds 74,250,000$

Permanent University Fund Bonds 8,250,000$

Report Date: 6/26/2009Updated By and Date: RDM   06/12/2009



Construction Manager at Risk

Jacobs-Carter-Burgess

Hill & Wilkinson

Yes

68,325

5/9/2008

12/1/2008

3/11/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 13,096,268

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Harding , Harding , Dunkin / Brandes , Connolly

Total Project Cost: 17,000,000$

Phase and Estimated % Complete: Construction - 33%

This project, 802-265,  includes finish out of the EST Bldg and 
renovation of existing classrooms and labs.  Elements of 
renovation and expansion are connected and dependent on one 
another.  Returning the Sudent Center to the students is part of 
the project, rated a critical need by CB staff several years ago, 
because major portions of the College of Education will move to 
space vacated as some of the scientists move into the completed 
EST Bldg.  This project component, 802-265B, addresses 
renovation of the University Center to provide service and support 
space for student activities.

Project Remarks

1. Slab pour at Lecture Hall completed.
2. Scaffolding installed at Lecture Hall for overhead work.
3. Received bids for 
the AV system as shown in the contract documents.
4. Completed demolition of existing paving.
5. Finished pouring 
miscellaneous concrete at renovation space.

Board Approvals

None

Project Information

at

at

Executive Summary Report

48,225ASF:GSF:

CIP Project Type: Renovation

Substantial Completion: 2/1/2010

The University of Texas at Tyler

Project Description

$248.81

$191.68

/  GSF

/  GSF

802-265 B  Completion, Renovation, Expansion for Engineering and Sciences - University Center Reno

Active

Tuition Revenue Bonds 16,773,334$

Permanent University Fund Bonds 226,666$

Report Date: 6/26/2009Updated By and Date: Robert Harding   06/15/2009



Competitive Sealed Proposals

Barnes Gromatzky Kosarek

Hill & Wilkinson

Yes

17,426

5/15/2008

2/2/2009

5/28/2010

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 5,993,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Harding , Harding , Dunkin / Brandes , Connolly

Total Project Cost: 8,000,000$

Phase and Estimated % Complete: Construction - 25%

The project will provide additional, modern space to 
accommodate rapid enrollment growth at the UT Tyler Palestine 
Campus. The project will involve the construction of a new 
building of approximately 17,426 gross square feet for general 
classrooms and office space for faculty.  The expansion of the 
Palestine Campus will enable UT Tyler to close the gaps by 
increasing student access and participation in an underserved 
region of East Texas.  Additional space will enable the University 
to expand programs, particularly nursing, where critical shortages 
exist throughout the State.

Project Remarks

1. Level two concrete slab and columns completed.
2. Northwest parking area and service drive completed.
3. HVAC 
package unit was delivered to the job site.

Board Approvals

None.

Project Information

at

at

Executive Summary Report

10,699ASF:GSF:

CIP Project Type: New

Substantial Completion: 4/21/2010

The University of Texas at Tyler

Project Description

$459.08

$343.91

/  GSF

/  GSF

802-266  Palestine Campus Expansion

Active

Designated Funds 691,100$

Gifts 308,900$

Tuition Revenue Bonds 6,300,000$

Permanent University Fund Bonds 700,000$

Report Date: 6/26/2009Updated By and Date: Robert Harding   06/15/2009



Construction Manager at Risk

Perkins & Will

McCarthy

Yes

80,059

7/21/2005

6/12/2006

7/4/2008

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 27,267,901

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Salcher , Salcher ,  , Ellis , 

Total Project Cost: 36,600,000$

Phase and Estimated % Complete: Construction - 100%

The proposed facility is projected to be four stories containing 
76,100 GSF. Two floors will initially be finished-out as pathogen-
free vivarium facilities to include areas for: animal holding, 
procedures, laboratories, cage-washing and autoclave, and 
associated material handling and storage. The remaining two 
floors will be used for research and support. The Building will be 
located on the South Campus near the Moss Research Building 
at the southwest corner of the campus near Medical Center Drive. 
The building will require two loading docks, one for clean 
incoming material and one for dirty outgoing material.

Project Remarks

The Project Audit Report was finalized and issued.  Change Order No. 21, final change order, was issued and executed by 
all parties.  The Final Pay Application was submitted and approved on
03/05/09. This report was updated on 03/09/09.

Board Approvals

None

Project Information

at

at

Executive Summary Report

48,035ASF:GSF:

CIP Project Type: New

Substantial Completion: 6/2/2008

The University of Texas Southwestern Medical Center at Dallas

Project Description

$457.16

$340.60

/  GSF

/  GSF

303-203  Laboratory Research and Support Building

Active

Revenue Financing System Bonds 36,600,000$

Report Date: 6/26/2009Updated By and Date:    



Competitive Sealed Proposals

PGAL

Manhattan Construction

No

110,000

5/15/2008

8/8/2008

12/14/2009

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 29,197,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Scott , White , White , Hatami , Adams

Total Project Cost: 61,000,000$

Phase and Estimated % Complete: Construction - 50%

The project consists of approximately 110,000 gross square feet 
of outpatient clinic space located on property in North Galveston 
County west of Interstate 45 and north of Highway 646 that leads 
into the Victory Lakes residential area in League City, Texas.  The 
clinic will be a two-story structure to include clinic space, 
operating rooms, an imaging department, and other required 
support areas.  This will be a master planned satelite campus for 
UTMB.

The project was previously approved on the CIP and 
progressed to the completion of the 50% construction documents 
prior to being removed from the CIP.

The property is in a 
growing area and is bounded by upscale residential property, 
secondary schools and commercial property soon to be 
developed into senior care and housing for the aged.

Project Remarks

1-Installing Overhead MEP.
2-Erecting Medical Equipment Supports..
3-Installing Lead wall shielding.
4-Continue 
Roofing..
4-Concern over additional user changes to the project.

Board Approvals

None

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: New

Substantial Completion: 10/15/2009

The University of Texas Medical Branch at Galveston

Project Description

$554.55

$265.43

/  GSF

/  GSF

601-241  Specialty Care Center at Victory Lakes

Active

Hospital Revenues 10,000,000$

Revenue Financing System Bonds 51,000,000$

Report Date: 6/26/2009Updated By and Date: Reza Hatami   06/11/2009



Construction Manager at Risk

HDR Architecture, Inc.

TBD

Yes

488,000

8/12/2009

2/11/2010

8/30/2013

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 186,354,000

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Scott , White ,  , Hatami , Adams

Total Project Cost: 250,000,000$

Phase and Estimated % Complete: Programming - 1%

Jennie Sealy Hospital Replacement consists of 428,000 new and 
60,000 renovated replacement critical and acute care units with 
its related supporting services.  The program plans to create 
operating rooms, surgical intensive care units, public areas, 
support space as contained in the Architectural program.

Project Remarks

Project on hold.

Board Approvals

None

Project Information

at

at

Executive Summary Report

0ASF:GSF:

CIP Project Type: New

Substantial Completion: 7/1/2013

The University of Texas Medical Branch at Galveston

Project Description

$512.30

$381.87

/  GSF

/  GSF

601-253  Jennie Sealy  Hospital Replacement

Active

Revenue Financing System Bonds 100,000,000$

Gifts 150,000,000$

Report Date: 6/26/2009Updated By and Date:    



Construction Manager at Risk

Perkins + Will

J.T. Vaughn Construction

Yes

185,837

11/5/2004

6/23/2006

10/31/2008

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 123,160,775

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Scott , White ,  , Hatami , 

Total Project Cost: 173,671,123$

Phase and Estimated % Complete: Construction - 99%

GNL entails construction of a new, seven-story research facility 
providing new vivarium and BSL-4 laboratory spaces.  GNL is an 
essential component of a national initiative to enhance biodefense 
research capabilities in order to promote the development of 
effective vaccines, diagnostics and therapeutics capable of 
mitigating the threat of dangerous emerging infectious diseases.  
Naturally, an appropriate security perimeter will be necessary to 
safeguard the facility.  Upon completion UTMB will be established 
as the premier site for infectious disease research.

Project Remarks

1. Continue system commissioning.

Board Approvals

None

Project Information

at

at

Executive Summary Report

83,433ASF:GSF:

CIP Project Type: New

Substantial Completion: 10/31/2008

The University of Texas Medical Branch at Galveston

Project Description

$934.53

$662.74

/  GSF

/  GSF

601-164  Galveston National Laboratory

Active

Tuition Revenue Bonds 57,000,000$

Grants 115,101,011$

Gifts 1,570,112$

Report Date: 6/26/2009Updated By and Date: Reza Hatami   06/11/2009



Design/Build

0

Project Status:
Project Delivery Method:

Architecture Firm:
Construction Firm:

"44 Initiative" Project:
Gross and Assignable Square Feet:

DD Approval Date (by BOR):
NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 0
Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM:  ,  ,  ,  , 

Total Project Cost: 4,200,000$

Phase and Estimated % Complete:  - 0%

This project will complete the Phase I project ($1M), and add a 
15,000 gross square feet facility ($3M) as an addition to the 
Brownsville Public Health Division of the RAHC, located on the 
campus of U. T. Brownsville.  Receipt of a federal grant related to 
the bioterrorism initiative is highly likely.  If obtained, it will enable 
the institution  to complete shell space, add on to the facility, and 
to construct a BSL 3 lab.

Project Remarks

Board Approvals

Project Information

at
at

Executive Summary Report

0ASF:GSF:
CIP Project Type: New

Substantial Completion:

The University of Texas Health Science Center at Houston

Project Description

#Error
#Error

/  GSF
/  GSF

701-250  Expansion of RAHC Public Health Satellite

Active

Permanent University Fund Bonds 3,000,000$
Unexpended Plant Fund 1,200,000$

Report Date: 6/30/2009Updated By and Date: Tim Chamberlain   06/30/2009



Construction Manager at Risk

WHR Architects
Hensel Phelps Construction

Yes
153,905

8/23/2007
1/14/2008

2/7/2010

Project Status:
Project Delivery Method:

Architecture Firm:
Construction Firm:

"44 Initiative" Project:
Gross and Assignable Square Feet:

DD Approval Date (by BOR):
NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 57,289,663
Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Scott , Garcia , Zider , Nash , Adams

Total Project Cost: 77,280,739$

Phase and Estimated % Complete: Construction - 83%

The Biomedical Research and Education Facility (BREF) and 
Neuroscience (NS) Building  consists of reasearch, education, 
and outpatient care facilities.  This is Stage 1 of the two stage 
UTHSC-H Research Park Complex (RPC) Project.  The RPC will 
share laboratory space, classrooms, and a Central Utility Plant 
with the Dental Branch Building (Stage 2).

Project Remarks
BREF/ Neuroscience:  Gas Meter will be set on 6/11/09.  Water service to the CP is active.     Vivarium Equipment has 
been approved and released (EAF 13).   Building Skin 84% complete; MEP 85 % complete; interior finishes 31% 
complete.

Board Approvals

Project Information

at
at

Executive Summary Report

94,911ASF:GSF:
CIP Project Type: New

Substantial Completion: 12/7/2009

The University of Texas Health Science Center at Houston

Project Description

$502.13
$372.24

/  GSF
/  GSF

701-320 A  Research Park Complex - Stage 1 (BREF- NS)

Active

Permanent University Fund Bonds 41,100,000$
Unexpended Plant Fund 36,180,739$

Report Date: 6/26/2009Updated By and Date: P. Zider   05/04/2009



Construction Manager at Risk

WHR Architects, Inc.

Hensel Phelps Construction Co.

Yes

192,165

8/6/2009

12/7/2009

8/17/2012

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 69,374,821

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: Scott , Garcia , Hardt , Nash , Adams

Total Project Cost: 90,660,000$

Phase and Estimated % Complete: Design - 30%

The Dental Branch Replacement Building (DBRB) consists of 
research, education, clinics, and patient care facilities.  This 
building is Stage II of the two stage UTHSC-H Research Park 
Complex (RPC) Project.  The RPC will share laboratory, 
classrooms, and a Central Utility Plant with the 
BREF/Neurosciences Building.

Project Remarks

Dental Branch Replacement Building (DBRB):  On 10/10/08 UTHSC-H issued a directive for a funding  increase to 
$155.0MM TPC (including all cost incurred to date) pending BOR approval in August of 2009.  
Detailed Design Meetings 
with the Users, A/E team and CM occuring through the month of June/July 2009.

Board Approvals

DBRB:  Funding for the original $90,660,000 as indicated on Funding Summary is already approved by BOR.  Additional 
funding request of $64,340,000 is tentatively scheduled for August 2009 BOR DD Approval.

Project Information

at

at

Executive Summary Report

125,253ASF:GSF:

CIP Project Type: New

Substantial Completion: 6/17/2012

The University of Texas Health Science Center at Houston

Project Description

$471.78

$361.02

/  GSF

/  GSF

701-320 B  UT Research Park Complex - Stage 2 (DBRB)

Active

Permanent University Fund Bonds 18,000,000$

Tuition Revenue Bonds 60,000,000$

Unexpended Plant Fund 660,000$

Revenue Financing System Bonds 10,000,000$

Gifts 2,000,000$

Report Date: 6/26/2009Updated By and Date: Deborah A. Hardt   06/16/2009



Construction Manager at Risk

FKP Architects

Bartlett Cocke L.P.

Yes

286,034

11/10/2005

2/12/2007

7/20/2009

Project Status:

Project Delivery Method:

Architecture Firm:

Construction Firm:

"44 Initiative" Project:

Gross and Assignable Square Feet:

DD Approval Date (by BOR):

NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 75,937,118

Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: DeLeon , Lew , Lew , Riley, Evans , Carruth

Total Project Cost: 101,850,000$

Phase and Estimated % Complete: Construction - 92%

The UTHSCSA's non-profit health corporation, UT Medicine 
(UTM), is the organizational structure through which the 
University conducts it clinical care activities.  UTM currently 
leases clinical space in eight separate locations throughout the 
city.  The two main clinic sites are the Diagnostic Pavilion, located 
adjacent to the University campus, and the Brady Green clinic 
located in downtown San Antonio.  The Medical Arts Research 
Center will replace the Diagnostic Pavilion and allow 
consolidation of other services from many of the smaller sites 
currently in use.  Additional scope will include the Medical School 
administrative offices on the seventh and eighth floor including 
movable furnishings.

Project Remarks

Site improvements 40% complete.  
MRI & CT installation 90%.  
7th & 8th floor painting and ceiling grid installation in 
progress.  
3rd - 6th floor Flooring, painting and millwork installation in progress.  
Basement and 1st level A/E punched 
and BC working on punch list.
3rd floor A/E punch scheduled 1 July 09.

Board Approvals

None

Project Information

at

at

Executive Summary Report

200,224ASF:GSF:

CIP Project Type: New

Substantial Completion: 10/15/2009

The University of Texas Health Science Center at San Antonio

Project Description

$356.08

$265.48

/  GSF

/  GSF

402-191  Medical Arts and Research Center

Active

Revenue Financing System Bonds 85,000,000$

Unexpended Plant Fund 4,350,000$

MSRDP 10,000,000$

Permanent University Fund Bonds 2,500,000$

Report Date: 6/26/2009Updated By and Date: R. Evans   06/02/2009



Design/Build

Garza-Bomberger
Bartlett-Cocke, LP

Yes
3,228

5/11/2006
3/15/2007

3/31/2008

Project Status:
Project Delivery Method:

Architecture Firm:
Construction Firm:

"44 Initiative" Project:
Gross and Assignable Square Feet:

DD Approval Date (by BOR):
NTP For Construction Date:

Operational Occupancy Date:

Construction Services: 3,063,736
Project Budget

Project Schedule

Project Funding

$

OFPC RPM, SPM, PM, RCM, IM: deLeon , Lew ,  , Evans , 

Total Project Cost: 4,400,000$

Phase and Estimated % Complete: Project Close-out - 99%

Addition of 3,228 gross square feet for a cyclotron to the Robert 
F. McDermott Clinical Science Building.  The Research Imaging 
Center (RIC) was successful in recruiting a renowned scientist 
who requires a state-of-the-art dual-beam, negative-ion cyclotron.  
The RIC is used to study basic mechanisms of cognitive learning, 
development, and aging in animal models for human diseases.

Project Remarks
Substantial Completion - March 25, 2008�Building Dedication was held 7 April�Contractor completing punchlist

Board Approvals

None

Project Information

at
at

Executive Summary Report

1,937ASF:GSF:
CIP Project Type: New

Substantial Completion: 3/26/2008

The University of Texas Health Science Center at San Antonio

Project Description

$1,363.07
$949.11

/  GSF
/  GSF

402-236  Ruth McLean Bowman Bowers Cyclotron Wing

Active

Revenue Financing System Bonds 1,600,000$
Unexpended Plant Fund 700,000$
Gifts 1,600,000$
Permanent University Fund Bonds 500,000$

Report Date: 6/30/2009Updated By and Date: Tim Chamberlain   06/30/2009
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