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The University of Texas System 
FY 2019-2024 Capital Improvement 

Projects Removed From CIP at Quarterly Update 05/23/19 
 

Academic Institutions   
     UT Austin   
     102-1166 Cooling Plant No. 1 - Cooling Tower Replacement $ 11,000,000.00  
          Total for UT Austin $ 11,000,000.00  
   
   
Total for Academic Institutions  $ 11,000,000.00  
   
Health Institutions   
     UT HSC-San Antonio   
     402-1094 UT Health San Antonio Cancer Center Renovations $ 20,000,000.00  
          Total for UT HSC-San Antonio $ 20,000,000.00  
   
     UT HSC-Tyler   
     801-1096 School of Community and Rural Health $ 47,000,000.00  
          Total for UT HSC-Tyler $ 47,000,000.00  
   
     UT MB-Galveston   
     601-949 Health Education Center $ 91,595,000.00  
          Total for UT MB-Galveston $ 91,595,000.00  
   
   
Total for Health Institutions  $ 158,595,000.00  
   
   
Total for Major Construction  $ 169,595,000.00  
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Austin 102-1219
Sarah M. and Charles E. Seay Building 
Addition

Add project to CIP with a total project cost of 
$20,000,000 with funding of $18,000,000 from the 
Available University Fund and $2,000,000 from 
Designated Funds (BOR 05/23/19)

102-782
DKR - TMS - South End Zone Addition 
and Stadium Maintenance and 
Renovation 

Approve a revision in funding sources by decreasing 
Gifts from $125,000,000 to $40,000,000 and 
increasing Revenue Financing System Bond 
Proceeds from $50,000,000 to $135,000,000 with  
total project cost of $175,000,000 unchanged   (EVC 
Leslie 02/26/19)

El Paso 201-942
Interdisciplinary Research Building

Approve an increase in total project cost from 
$85,000,000 to $93,500,000  with additional 
$8,500,000  in funding from Revenue Financing 
System Bond Proceeds  (Chancellor Memo 
03/13/19)

SWMC 303-1183
Radiation Therapy Building Phase II

Add project to CIP with a total project cost of 
$69,154,000 with funding of $54,154,000 from 
Revenue System Financing Bond Proceeds and 
$15,000,000 from Designated Funds (BOR 05/23/19)

San Antonio 401-1173
Guadalupe Hall

Approve design development with a total project cost 
of $43,600,000 with funding of $38,600,000 from 
Revenue System Financing Bond Proceeds, and 
$5,000,000 from Designated Funds (BOR 05/23/19)

Summary of CIP Changes the Past Quarter - 5/23/19



 

* This document, including the references herein with respect to the funding of the projects identified herein with bonds, is intended to satisfy the official intent 
requirements set forth in section 1.150-2 of the federal income tax regulations promulgated by the U.S. Department of the Treasury. 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary by Funding Source 
 

Funding Source CIP Project Cost Total % of Total 
 
Bond Proceeds*   
      Permanent University Fund Bonds 461,967,177.00 9.94% 

      Revenue Financing System Bonds 1,720,374,000.00 37.00% 

      Tuition Revenue Bonds 684,232,000.00 14.72% 

 Subtotal Bond Proceeds* 2,866,573,177.00 61.66% 

Institutional Funds   
      Auxiliary Enterprises Balances 63,200,000.00 1.36% 

      Available University Fund 26,835,000.00 0.58% 

      Designated Funds 201,044,459.00 4.32% 

      FEMA 173,110,000.00 3.72% 

      General Revenue 67,370,000.00 1.45% 

      Gifts 468,326,000.00 10.07% 

      Grants 8,583,936.00 0.18% 

      Hospital Revenues 670,079,064.00 14.41% 

      Insurance Claims 27,600,000.00 0.59% 

      Interest on Local Funds 1,200,000.00 0.03% 

      Unexpended Plant Fund 75,400,000.00 1.62% 

 Subtotal Institutional Funds 1,782,748,459.00 38.34% 

Capital Improvement Program Total Funding Sources 4,649,321,636.00 100% 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary By Institution 

 

Academic Institutions Number of Projects Total 
     UT Austin  10  $927,759,000.00  
     UT Dallas  3  $139,000,000.00  
     UT El Paso  2  $109,750,000.00  
     UT Permian Basin  2  $92,100,000.00  
     UT Rio Grande Valley  2  $50,132,000.00  
     UT San Antonio  3  $230,000,000.00  
     UT Tyler  1  $72,074,636.00  
     

Subtotal  Academic Institutions  23  $1,620,815,636.00  
     
Health Institutions Number of Projects Total 
     UT HSC-Houston  2  $144,360,000.00  
     UT HSC-San Antonio  2  $175,200,000.00  
     UT HSC-Tyler  1  $18,500,000.00  
     UT MB-Galveston  3  $681,305,000.00  
     UT MDACC  6  $858,730,000.00  
     UT SWMC  4  $1,150,411,000.00  
     

Subtotal  Health Institutions  18  $3,028,506,000.00  
     
     

Total  41  $4,649,321,636.00 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary by Management Type 
 

Type  Number  of Projects  Total 
Institutionally Managed  27  $3,765,955,000.00 
OFPC Managed  12  $666,006,636.00 
OFPC Monitored  2  $217,360,000.00 
CIP Total  41  $4,649,321,636.00 
 

Academic Institutions     
     UT Austin     
     Institutionally Managed  10  $927,759,000.00  
          Total for UT Austin  10  $927,759,000.00  
     
     UT Dallas     
     OFPC Managed  3  $139,000,000.00  
          Total for UT Dallas  3  $139,000,000.00  
     
     UT El Paso     
     Institutionally Managed  1  $16,250,000.00  
     OFPC Managed  1  $93,500,000.00  
          Total for UT El Paso  2  $109,750,000.00  
     
     UT Permian Basin     
     OFPC Managed  2  $92,100,000.00  
          Total for UT Permian Basin  2  $92,100,000.00  
     
     UT Rio Grande Valley     
     OFPC Managed  2  $50,132,000.00  
          Total for UT Rio Grande Valley  2  $50,132,000.00  
     
     UT San Antonio     
     Institutionally Managed  1  $90,000,000.00  
     OFPC Managed  2  $140,000,000.00  
          Total for UT San Antonio  3  $230,000,000.00  
     
     UT Tyler     
     OFPC Managed  1  $72,074,636.00  
          Total for UT Tyler  1  $72,074,636.00  
    __________________________ 
Total for Academic Institutions   23  $1,620,815,636.00 
     
Health Institutions     
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     UT HSC-Houston     
     Institutionally Managed  1  $23,000,000.00  
     OFPC Monitored  1  $121,360,000.00  
          Total for UT HSC-Houston  2  $144,360,000.00  
     
     UT HSC-San Antonio     
     OFPC Managed  1  $79,200,000.00  
     OFPC Monitored  1  $96,000,000.00  
          Total for UT HSC-San Antonio  2  $175,200,000.00  
     
     UT HSC-Tyler     
     Institutionally Managed  1  $18,500,000.00  
          Total for UT HSC-Tyler  1  $18,500,000.00  
     
     UT MB-Galveston     
     Institutionally Managed  3  $681,305,000.00  
          Total for UT MB-Galveston  3  $681,305,000.00  
     
     UT MDACC     
     Institutionally Managed  6  $858,730,000.00  
          Total for UT MDACC  6  $858,730,000.00  
     
     UT SWMC     
     Institutionally Managed  4  $1,150,411,000.00  
          Total for UT SWMC  4  $1,150,411,000.00  
    __________________________ 
Total for Health Institutions   18  $3,028,506,000.00 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary by Type 
 

Type  Number  of Projects  Total 
New  23  $2,696,558,000.00 
Renovation  14  $1,078,189,000.00 
Renovation & Expansion  4  $874,574,636.00 

CIP Total  41  $4,649,321,636.00 
 

Academic Institutions     
     UT Austin     
     New  5  $503,900,000.00  
     Renovation  4  $248,859,000.00  
     Renovation & Expansion  1  $175,000,000.00  
          Total for UT Austin  10  $927,759,000.00  
     
     UT Dallas     
     New  2  $121,000,000.00  
     Renovation  1  $18,000,000.00  
          Total for UT Dallas  3  $139,000,000.00  
     
     UT El Paso     
     New  1  $93,500,000.00  
     Renovation  1  $16,250,000.00  
          Total for UT El Paso  2  $109,750,000.00  
     
     UT Permian Basin     
     New  2  $92,100,000.00  
          Total for UT Permian Basin  2  $92,100,000.00  
     
     UT Rio Grande Valley     
     New  2  $50,132,000.00  
          Total for UT Rio Grande Valley  2  $50,132,000.00  
     
     UT San Antonio     
     New  3  $230,000,000.00  
          Total for UT San Antonio  3  $230,000,000.00  
     
     UT Tyler     
     Renovation & Expansion  1  $72,074,636.00  
          Total for UT Tyler  1  $72,074,636.00  
    __________________________ 
Total for Academic Institutions   23  $1,620,815,636.00 
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Health Institutions     
     UT HSC-Houston     
     Renovation  2  $144,360,000.00  
          Total for UT HSC-Houston  2  $144,360,000.00  
     
     UT HSC-San Antonio     
     New  1  $79,200,000.00  
     Renovation  1  $96,000,000.00  
          Total for UT HSC-San Antonio  2  $175,200,000.00  
     
     UT HSC-Tyler     
     Renovation  1  $18,500,000.00  
          Total for UT HSC-Tyler  1  $18,500,000.00  
     
     UT MB-Galveston     
     New  1  $188,815,000.00  
     Renovation  2  $492,490,000.00  
          Total for UT MB-Galveston  3  $681,305,000.00  
     
     UT MDACC     
     New  4  $815,000,000.00  
     Renovation  2  $43,730,000.00  
          Total for UT MDACC  6  $858,730,000.00  
     
     UT SWMC     
     New  2  $522,911,000.00  
     Renovation & Expansion  2  $627,500,000.00  
          Total for UT SWMC  4  $1,150,411,000.00  
    __________________________ 
Total for Health Institutions   18  $3,028,506,000.00 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Austin                  
New Project                  
102-1219 Sarah and Charles Seay Building Addt 20.00 0.00 0.00 0.00 0.00 18.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for New Project 20.00 0.00 0.00 0.00 0.00 18.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

Underway                  
102-1049 Applied Research Laboratories - New 40.40 0.00 40.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-1172 Marine Science Institute Rebuild 30.00 16.50 0.00 0.00 0.00 0.00 0.00 3.00 0.00 0.00 0.00 0.00 0.00 10.50 0.00 0.00 0.00  
102-282 Welch Hall Renovation 149.36 25.00 0.00 75.00 0.00 2.40 0.00 0.00 0.00 1.36 0.00 0.00 0.00 0.00 0.00 0.00 45.60  
102-649 McDonald Observatory FLS and Infra 13.50 1.65 0.00 0.00 0.00 6.44 2.82 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.60  
102-692 Jester West Maintenance and Interior 56.00 0.00 0.00 0.00 56.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-719 Robert B. Rowling Hall 186.50 0.00 113.75 0.00 6.80 0.00 1.50 0.00 0.00 58.25 0.00 0.00 0.00 0.00 0.00 0.00 6.20  
102-782 SEZ - Addition, Stadium Maint & Reno 175.00 0.00 135.00 0.00 0.00 0.00 0.00 0.00 0.00 40.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
102-853 Energy Engineering Building 168.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00  
102-926 Graduate Student Housing Complex 89.00 0.00 89.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 907.76 143.15 378.15 75.00 62.80 8.84 4.32 3.00 0.00 159.61 0.00 0.00 0.00 10.50 0.00 0.00 62.40  

 Total for UT Austin 927.76 143.15 378.15 75.00 62.80 26.84 6.32 3.00 0.00 159.61 0.00 0.00 0.00 10.50 0.00 0.00 62.40  
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The University Of Texas System 
FY 2019-2024 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Austin         
New Project         
102-1219 Sarah and Charles Seay Building Addition Institution 05/16/2019 08/15/2019 11/15/2019 12/09/2019 07/26/2021 08/25/2021 08/23/2021  
Underway         
102-1049 Applied Research Laboratories - New Office Building Institution 11/15/2018 02/20/2019 01/17/2019 03/12/2019 05/05/2021 06/05/2021 06/05/2021  
102-1172 Marine Science Institute Rebuild Institution 03/19/2018 06/01/2018 07/01/2018 12/01/2017 06/01/2019 06/01/2020 12/31/2018  
102-282 Welch Hall Renovation Institution 01/20/2015 05/03/2017  06/27/2017 01/23/2020 07/31/2020 03/24/2020  
102-649 McDonald Observatory FLS and Infrastructure Upgrades Institution 11/10/2011 01/13/2012 02/13/2012 02/27/2015 12/30/2020 02/28/2021 01/30/2021  
102-692 Jester West Maintenance and Interior Finishes Institution 02/09/2012 02/14/2012 09/19/2012 04/02/2013 08/25/2019  08/25/2019  
102-719 Robert B. Rowling Hall Institution 08/23/2012 05/02/2014 07/24/2014 12/01/2014 06/03/2019 07/08/2019 06/03/2019  
102-782 SEZ - Addition, Stadium Maint and Reno DKR-TMS Institution  03/22/2019 04/26/2019 04/01/2019 07/28/2021 09/26/2021 09/27/2021  
102-853 Energy Engineering Building Institution 05/01/2018 11/15/2018 12/19/2018 12/05/2018 05/27/2021 06/28/2021 08/02/2021  
102-926 Graduate Student Housing Complex Institution 05/14/2015 05/10/2017  06/04/2020 06/05/2022 07/04/2022 06/05/2022  
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FY 2019-2024 Capital Improvement Program

THE UNIVERSITY of TEXAS SYSTEM 
Fourteen Institutions. Unlimited Possibilities.

102-1219  Sarah and Charles Seay Building Addition 
The University of Texas at Austin   Individual Project Summary
Project Description

Construct a 32,700 GSF addition to the Sarah M. & Charles E. Seay B
uilding (SEA)on The University of Texas at Austin 
campus to support the Department of Psychology? Institute for Mental 
Health Research and Center for Perceptual 
Systems. This will provide office and lab space for current and future r
esearchers and their programs.

Project Information
Project Status: Active

Project Delivery Method: Construction Manager at Risk

CIP Project Type: New

Gross and Assignable Square Feet: GSF: 32,700 ASF: 21,300

Project Advocate: Joseph TenBarge

Management Type: Institutionally Managed

Architecture Firm:

Construction Firm:

Project Funding
Total Project Cost: $ 20,000,000

Designated Funds $ 2,000,000 

Available University Fund $ 18,000,000 

Project Schedule
BOR CIP Approval 05/16/2019

BOR/Chancellor DD Approval 08/15/2019

Issue NTP - Construction 12/09/2019

Achieve Substantial Completion 07/26/2021

Achieve Operational Occupancy 08/23/2021 
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FY 2019-2024 Capital Improvement Program

THE UNIVERSITY of TEXAS SYSTEM 
Fourteen Institutions. Unlimited Possibilities.

102-782  SEZ - Addition, Stadium Maint and Reno DKR-TMS 
The University of Texas at Austin   Individual Project Summary
Project Description

The South End Zone Addition will provide approximately 185,000 GSF
new addition for student seating, priority seating, clubs, suites and new
coach offices, enhanced facilities to support the football programs, a 
new scoreboard and an expansion space for Texas athletics. 
Additionally, the project will renovate 52,000 GSF in the Moncrief-
Neuhaus Athletic Center and provide needed repairs to other areas of 
the stadium.

Project Information
Project Status: Active

Project Delivery Method: Construction Manager at Risk

CIP Project Type: Renovation & Expansion

Gross and Assignable Square Feet: GSF: 237,000 ASF: 0

Project Advocate: Arthur Johnson

Management Type: Institutionally Managed

Architecture Firm: Populous

Construction Firm: Hensel Phelps

Project Funding
Total Project Cost: $ 175,000,000

Revenue Financing System Bonds $ 135,000,000 

Gifts $ 40,000,000 

Project Schedule
BOR CIP Approval

BOR/Chancellor DD Approval 03/22/2019

Issue NTP - Construction 04/01/2019

Achieve Substantial Completion 07/28/2021

Achieve Operational Occupancy 09/27/2021 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Dallas                  
Underway                  
302-1118 UT Dallas Athenæum 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-1167 Campus Landscape Enhancement Phase 18.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
302-906 Science Building 101.00 89.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 139.00 89.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Dallas 139.00 89.00 2.00 0.00 0.00 0.00 0.00 0.00 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2019-2024 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Dallas         
Underway         
302-1118 UT Dallas Athenæum OFPC 08/23/2017 02/16/2022 04/03/2023 06/01/2023 01/31/2026 02/27/2026 02/27/2023  
302-1167 Campus Landscape Enhancement Phase III OFPC 02/27/2018 07/11/2019  12/09/2019 12/07/2020 01/22/2021 01/11/2021  
302-906 Science Building OFPC 11/10/2016 08/24/2017 09/25/2017 03/12/2018 03/01/2020 04/03/2020 04/03/2020  
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT El Paso                  
Underway                  
201-1181 Sun Bowl Stadium Repairs and Mod 16.25 0.00 12.00 0.00 0.00 0.00 0.00 0.00 0.00 4.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
201-942 Interdisciplinary Research Building 93.50 10.00 13.50 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 109.75 10.00 25.50 70.00 0.00 0.00 0.00 0.00 0.00 4.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT El Paso 109.75 10.00 25.50 70.00 0.00 0.00 0.00 0.00 0.00 4.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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The University Of Texas System 
FY 2019-2024 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT El Paso         
Underway         
201-1181 Sun Bowl Stadium Repairs and Modernization Institution 08/09/2018 08/13/2018 10/05/2018 10/19/2018 08/15/2019 08/25/2019 09/01/2019  
201-942 Interdisciplinary Research Building OFPC 08/20/2015 11/10/2016 12/20/2016 05/12/2017 12/18/2019 01/17/2020 02/10/2020  
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THE UNIVERSITY of TEXAS SYSTEM 
Fourteen Institutions. Unlimited Possibilities.

201-942  Interdisciplinary Research Building 
The University of Texas at El Paso   Individual Project Summary
Project Description

This project will construct an approximately 156,000 GSF multistory 
building that will integrate research, institutional research support, and 
teaching spaces. Approximately 70,000 GSF will be shelled for future 
build-out. The thermal plant will be expanded to meet the needs of the 
building. The proposed facility supports the institution's vision to 
become the first national research university with a 21st century 
demographic. The facility is projected to attract an increase in 
additional external research funding annually, as well as an increase in
commercialization revenue.

Project Information
Project Status: Active

Project Delivery Method: Construction Manager at Risk

CIP Project Type: New

Gross and Assignable Square Feet: GSF: 156,000 ASF: 90,000

Project Advocate: Dr. Roberto Osegueda, Bill Hargrove, Greg McNicol

Management Type: OFPC Managed

Architecture Firm: Perkins & Will

Construction Firm: Hensel Phelps

Project Funding
Total Project Cost: $ 93,500,000

Revenue Financing System Bonds $ 13,500,000 

Tuition Revenue Bonds $ 70,000,000 

Permanent University Fund Bonds $ 10,000,000 

Project Schedule
BOR CIP Approval 08/20/2015

BOR/Chancellor DD Approval 11/10/2016

Issue NTP - Construction 05/12/2017

Achieve Substantial Completion 12/18/2019

Achieve Operational Occupancy 02/10/2020 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Permian Basin                  
Underway                  
501-918 Kinesiology Building 37.00 16.16 11.74 0.00 0.00 0.00 0.00 0.00 0.00 2.00 4.10 0.00 0.00 0.00 0.00 0.00 3.00  
501-945 Engineering Building (UTPB) 55.10 7.10 0.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 92.10 23.26 11.74 48.00 0.00 0.00 0.00 0.00 0.00 2.00 4.10 0.00 0.00 0.00 0.00 0.00 3.00  

 Total for UT Permian Basin 92.10 23.26 11.74 48.00 0.00 0.00 0.00 0.00 0.00 2.00 4.10 0.00 0.00 0.00 0.00 0.00 3.00  
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The University Of Texas System 
FY 2019-2024 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Permian Basin         
Underway         
501-918 Kinesiology Building OFPC 02/09/2017 09/06/2018 09/08/2017 09/17/2018 07/06/2020 08/06/2020 08/06/2020  
501-945 Engineering Building (UTPB) OFPC 08/19/2015 08/19/2016 09/19/2016 04/28/2017 06/10/2019 07/09/2019 06/10/2019  
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Rio Grande Valley                  
Underway                  
903-1159 School of Medicine Team Based Lear 13.70 13.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
903-943 Interdisciplinary Academic Building 36.43 0.00 0.00 36.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 50.13 13.70 0.00 36.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Rio Grande Valley 50.13 13.70 0.00 36.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Rio Grande Valley         
Underway         
903-1159 School of Medicine Team Based Learning Center OFPC 02/27/2018 11/14/2018 12/29/2018 01/23/2019 03/30/2020 04/30/2020 04/30/2020  
903-943 Interdisciplinary Academic Building (BINAB) OFPC 08/19/2015 08/24/2016 09/14/2016 03/06/2017 05/01/2019 05/31/2019 08/01/2019  
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FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT San Antonio                  
Underway                  
401-1173 Guadalupe Hall 43.60 0.00 38.60 0.00 0.00 0.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
401-1222 National Security Collaboration Cnt. 90.00 70.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.00 3.80 0.00 0.00 0.00 1.20 0.00 0.00  
401-946 Science and Engineering Building 96.40 12.81 5.00 70.00 0.40 0.00 8.19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 230.00 82.81 43.60 70.00 0.40 0.00 13.19 0.00 0.00 15.00 3.80 0.00 0.00 0.00 1.20 0.00 0.00  

 Total for UT San Antonio 230.00 82.81 43.60 70.00 0.40 0.00 13.19 0.00 0.00 15.00 3.80 0.00 0.00 0.00 1.20 0.00 0.00  
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The University Of Texas System 
FY 2019-2024 Capital Improvement Program 

Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT San Antonio         
Underway         
401-1173 Guadalupe Hall OFPC 02/27/2019 05/23/2019 06/23/2019 08/29/2019 06/15/2021 07/15/2021 08/15/2021  
401-1222 National Security Collaboration Center and School of Data Science Institution 09/06/2018 11/14/2019 11/29/2019 06/01/2020 08/31/2022 09/30/2022 10/01/2022  
401-946 Science and Engineering Building OFPC 08/19/2015 11/10/2016 01/16/2017 06/05/2017 05/18/2020 06/17/2020 07/01/2020  
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401-1173  Guadalupe Hall 
The University of Texas at San Antonio   Individual Project Summary
Project Description

This freshman residence hall will feature a variety of common spaces 
for study and community-building activities, will include a full-service 
coffee shop that will serve the larger on-campus residential district, 
and will be in close proximity to dining facilities and the campus 
academic core. Designed to facilitate meaningful interactions that build
community and foster connections, the new residence hall will offer 
double-bed units configured in pods around shared community 
spaces, adding a total of 372 beds.

Project Information
Project Status: Active

Project Delivery Method: Construction Manager at Risk

CIP Project Type: New

Gross and Assignable Square Feet: GSF: 101,351 ASF: 0

Project Advocate: Kevin Price

Management Type: OFPC Managed

Architecture Firm:

Construction Firm:

Project Funding
Total Project Cost: $ 43,600,000

Designated Funds $ 5,000,000 

Revenue Financing System Bonds $ 38,600,000 

Project Schedule
BOR CIP Approval 02/27/2019

BOR/Chancellor DD Approval 05/23/2019

Issue NTP - Construction 08/29/2019

Achieve Substantial Completion 06/15/2021

Achieve Operational Occupancy 08/15/2021 
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The University of Texas System 
FY 2019-2024 Capital Improvement Program 

Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT Tyler                  
Underway                  
802-947 College of Business 72.07 11.24 0.00 60.00 0.00 0.00 0.84 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 72.07 11.24 0.00 60.00 0.00 0.00 0.84 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT Tyler 72.07 11.24 0.00 60.00 0.00 0.00 0.84 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT Tyler         
Underway         
802-947 College of Business OFPC 08/20/2015 05/12/2016 08/23/2016 10/04/2016 02/25/2020 03/25/2020 03/25/2020  
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Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT SWMC                  
New Project                  
303-1183 Radiation Therapy Building Phase II 69.15 0.00 54.15 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for New Project 69.15 0.00 54.15 0.00 0.00 0.00 15.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

Underway                  
303-1035 William P. Clements Jr. University 480.00 0.00 400.00 0.00 0.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
303-1099 North Campus Phase VI - Brain Inst. 453.76 39.00 313.76 0.00 0.00 0.00 50.00 0.00 0.00 51.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
303-948 Vivarium and Research Infrastructure 147.50 0.00 34.00 80.00 0.00 0.00 33.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 1081.26 39.00 747.76 80.00 0.00 0.00 163.50 0.00 0.00 51.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT SWMC 1150.41 39.00 801.91 80.00 0.00 0.00 178.50 0.00 0.00 51.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT SWMC         
New Project         
303-1183 Radiation Therapy Building Phase II Institution 05/23/2019 08/15/2019 10/01/2019 11/01/2019 11/01/2021 11/01/2021 02/01/2022  
Underway         
303-1035 William P. Clements Jr. University Hospital Expansion Institution 02/09/2017 05/31/2017  07/20/2017 06/01/2020 08/01/2020 09/01/2020  
303-1099 North Campus Phase VI - Brain Institute and Cancer Center Institution 08/10/2018 11/15/2018  05/01/2019 06/01/2022 09/01/2022 10/01/2022  
303-948 Vivarium and Research Infrastructure Reinvestment Institution 08/20/2015 08/09/2018 11/15/2018 10/01/2018 09/01/2021 10/01/2021 10/01/2021  
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303-1183  Radiation Therapy Building Phase II 
The University of Texas Southwestern Medical Center   Individual Project Summary
Project Description

The second phase of the expansion of the William P. Clements Jr. 
University Hospital ? Harold C. Simmons Comprehensive Cancer 
Center Radiation Oncology expansion project (Radiation Oncology 
Building Phase II) continues UTSWMC's goal to meet the changing 
health care challenges to develop and implement new models of care 
delivery through improved patient access and operational efficiency. 
Phase II is essential for Radiation Oncology's long-term sustainability 
and continues UTSW's East Campus Master Plan. Opening of the 
Radiation Oncology outpatient facility in April 2017 has resulted in 
2,890 unique patients treated in FY17, a 796 (cumulative growth of 
53%) increase in the originally projected 2,094 expected growth. The 
project scope includes a seven (7) vault, 70,700 square foot radiation 
oncology facility.

Project Information
Project Status: Complete-Funds Remaining

Project Delivery Method:

CIP Project Type: New

Gross and Assignable Square Feet: GSF: 70,700 ASF: 43,111

Project Advocate: Arnim Dontes

Management Type: Institutionally Managed

Architecture Firm:

Construction Firm:

Project Funding
Total Project Cost: $ 69,154,000

Designated Funds $ 15,000,000 

Revenue Financing System Bonds $ 54,154,000 

Project Schedule
BOR CIP Approval 05/23/2019

BOR/Chancellor DD Approval 08/15/2019

Issue NTP - Construction 11/01/2019

Achieve Substantial Completion 11/01/2021

Achieve Operational Occupancy 02/01/2022 
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Summary of Project Submission 
(dollars in millions-rounded) 

 
                   
  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT MB-Galveston                  
Underway                  
601-1093 League City Campus Expansion 2017 188.82 10.12 163.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.80 0.00 0.00 0.00 0.00  
601-505 Healthcare Buildings - Ike Recover 356.19 0.00 45.21 0.00 0.00 0.00 0.00 170.11 67.37 10.47 0.68 0.00 45.25 17.10 0.00 0.00 0.00  
601-860 John Sealy Hospital Ph2 Modernization 136.30 0.00 40.00 0.00 0.00 0.00 0.00 0.00 0.00 75.00 0.00 0.00 21.30 0.00 0.00 0.00 0.00  

 Subtotal for Underway 681.30 10.12 249.11 0.00 0.00 0.00 0.00 170.11 67.37 85.47 0.68 0.00 81.35 17.10 0.00 0.00 0.00  

 Total for UT MB-Galveston 681.30 10.12 249.11 0.00 0.00 0.00 0.00 170.11 67.37 85.47 0.68 0.00 81.35 17.10 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT MB-Galveston         
Underway         
601-1093 League City Campus Expansion 2017 Institution 05/10/2017 05/10/2017 03/02/2018 06/30/2017 02/28/2020 08/31/2020 05/31/2020  
601-505 Healthcare Buildings - Ike Recovery Institution 08/20/2009 02/15/2010 12/01/2009 05/31/2010 05/06/2019 06/01/2019 06/01/2019  
601-860 John Sealy Hospital Ph 2 Modernization and Facade Replacement Institution 08/20/2015 03/01/2017 03/01/2017 11/10/2016 04/01/2020 04/30/2020 04/30/2020  
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  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-Houston                  
Underway                  
701-937 Academic Extension Building Reno 23.00 0.00 23.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
701-950 Renovation and Modernization of Ed 121.36 0.00 41.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 144.36 0.00 64.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT HSC-Houston 144.36 0.00 64.36 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-Houston         
Underway         
701-937 Academic Extension Building Renovation Institution 02/11/2016 12/01/2016 12/08/2016 02/01/2017 06/03/2019 07/01/2019 07/01/2019  
701-950 Renovation and Modernization of Educational and Research Faciliti OFPC 

Monitored 
08/20/2015 10/12/2016 10/24/2016 12/01/2016 08/31/2021 12/01/2021 12/31/2021  
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  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT HSC-San Antonio                  
Underway                  
402-1000 Relocate The Barshop Institute 79.20 30.00 44.00 0.00 0.00 0.00 2.20 0.00 0.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
402-951 Facilities Renewal and Renovation 96.00 6.00 0.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00  

 Subtotal for Underway 175.20 36.00 44.00 80.00 0.00 0.00 2.20 0.00 0.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00  

 Total for UT HSC-San Antonio 175.20 36.00 44.00 80.00 0.00 0.00 2.20 0.00 0.00 3.00 0.00 0.00 0.00 0.00 0.00 0.00 10.00  
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 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-San Antonio         
Underway         
402-1000 Relocate The Barshop Institute OFPC 05/10/2017 08/24/2017 08/28/2017 11/16/2017 04/27/2019 05/27/2019 05/27/2019  
402-951 Facilities Renewal and Renovation OFPC 

Monitored 
08/20/2015 11/16/2015 05/15/2016 02/29/2016 08/30/2019 09/30/2019 08/30/2019  
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  Project 

Cost PUF RFS TRB 
Aux 
Ent 
Bal 

AUF Design 
Funds FEMA Genl 

Rev Gifts Grants HEAF Hosp 
Rev 

Ins 
Clm 

INT 
on 

Local 

MS 
RDP UPF 

UT MDACC                  
Underway                  
703-1175 Renovate Head and Neck Center - Ma 11.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.50 0.00 0.00 0.00 0.00  
703-1186 Proton Therapy Center No. 2 87.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 87.00 0.00 0.00 0.00 0.00  
703-625 Sheikh Zayed Bin Sultan Al Nahyan  361.00 0.00 0.00 70.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 191.00 0.00 0.00 0.00 0.00  
703-711 The Pavilion 198.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 198.00 0.00 0.00 0.00 0.00  
703-956 M. D. Anderson - West Houston 169.00 0.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 69.00 0.00 0.00 0.00 0.00  
703-XX4 Alkek Expansion - Renovations to E 32.23 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 32.23 0.00 0.00 0.00 0.00  

 Subtotal for Underway 858.73 0.00 100.00 70.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 588.73 0.00 0.00 0.00 0.00  

 Total for UT MDACC 858.73 0.00 100.00 70.00 0.00 0.00 0.00 0.00 0.00 100.00 0.00 0.00 588.73 0.00 0.00 0.00 0.00  
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 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT MDACC         
Underway         
703-1175 Renovate Head and Neck Center - Main Building - Floor 10 Institution 11/15/2018 11/30/2018 11/30/2018 04/15/2019 10/23/2020 11/27/2020 11/27/2020  
703-1186 Proton Therapy Center No. 2 Institution 08/09/2018 08/09/2018 02/01/2019 02/27/2019 08/19/2021 10/29/2021 03/30/2022  
703-625 Sheikh Zayed Bin Sultan Al Nahyan Building for Personalized Cance Institution 08/07/2003 08/25/2011 08/30/2011 11/01/2011 12/18/2020 01/29/2021 04/01/2019  
703-711 The Pavilion Institution 02/12/2009 05/03/2012 07/26/2012 03/20/2013 10/07/2019 12/07/2019 11/16/2015  
703-956 M. D. Anderson - West Houston Institution 08/20/2015 05/12/2016 05/31/2016 07/05/2016 12/18/2020 01/29/2021 06/03/2019  
703-XX4 Alkek Expansion - Renovations to Existing Facility Institution 08/23/2007 08/01/2012 10/25/2012 11/12/2013 09/09/2019 10/18/2019 10/24/2019  
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  Project 

Cost PUF RFS TRB 
Aux 
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Ins 
Clm 
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on 

Local 

MS 
RDP UPF 

UT HSC-Tyler                  
Underway                  
801-952 Facility Renovation for Physician  18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Subtotal for Underway 18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  

 Total for UT HSC-Tyler 18.50 3.70 0.00 14.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00  
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Project Schedule Dates 
 

 Mgmt Type CIP Approval DD Approval THECB 
Submittal 

Issue NTP – 
Construction 

Substantial 
Completion 

Final 
Completion 

Operational 
Occupancy 

UT HSC-Tyler         
Underway         
801-952 Facility Renovation for Physician Residents Training Institution 08/20/2015 12/01/2015 01/15/2016 01/01/2016 06/01/2019 07/03/2019 06/01/2019  
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