



Approval Authority for Major Capital Projects

Approval	OCP Managed					Institutionally Managed				
	BOR	Chancellor	President	EVCBA	AVCFPC	BOR	Chancellor	President	EVCBA	AVCCP
Approval to Proceed With Definition Phase (through Schematic Design)		●					●			
Contract Authorization - Architects, Engineers, and Design-Build Contractors				●				●		
Contract Authorization - Construction				●				●		
Contract Management					●			●		
Approval of the Facility Program			●					●		
Authorize Preparation of Schematic Plans					●			●		
Addition to the Capital Improvement Plan	●					●				
Authorize Preparation of Design Development Plans					●			●		
Approval of Design Development (light color designates R&R projects)	●	●				●		●		
Authorize Preparation of Construction Documents					●			●		
Approval of Cumulative Changes in Total Project Cost ≤ 10% of BOR Approval		●						●		
Approval of Cumulative Changes in Total Project Cost > 10% of BOR Approval	●					●				

Abbreviations:

- AVCCP Assistant Vice Chancellor, Capital Projects
- BOR Board of Regents
- EVCAA Executive Vice Chancellor for Academic Affairs
- EVCBA Executive Vice Chancellor for Business Affairs
- EVCHA Executive Vice Chancellor for Health Affairs
- OCP Office of Capital Projects
- President Institution President
- R&R Repair and Renovation